

CITY MANAGERS REPORT
Report Period May 4, 2022 – June 7, 2022

Ginger Allen, City Manager

The following items are in progress, little has changes since the May council meeting. In depth updates will be provided at the July 11, 2022 meeting:

- PW Shop – Still waiting on materials and supplies to be delivered. This project got pushed out until mid to late August for the arrival of the metal shop materials.
- Meeting with Project Manager, Ryan Quigley about the Safe Routes to School Project on July 7, 2022.
- City Charter going to City Attorney for review on Friday, June17, 2022.
- City Staff meeting with the Scio Parks and Tree Committee on June 8, 2022 to discuss the public restroom project.
- Employee Handbook will be finalized for council vote on July 11, 2022.
- Election Packets for city council will be available for distribution on July 21, 2022.
- June 27, 2022 Council Meeting will be held to close out fiscal year 2021-2022.